ID		Task Name	Duration	Start	Finish
1		**Build Season Milestones**	**26 days**	**Sat 1/5/13**	**Tue 2/19/13**
2		Kickoff	0 days	Sat 1/5/13	Sat 1/5/13
3		Stop-Build Day	0 days	Tue 2/19/13	Tue 2/19/13
4		**Hardware Milestones**	**21.29 days**	**Sat 1/5/13**	**Mon 2/11/13**
5		CAD Done	0 days	Sat 1/5/13	Sat 1/5/13
6		Plyboy Compressed Air Charging System Done	0 days	Sat 1/5/13	Sat 1/5/13
7		Whammo Compressed Air Charging System Done	0 days	Sat 1/5/13	Sat 1/5/13
8		Whammo Driving Mechanism Done	0 days	Sat 1/5/13	Sat 1/5/13
9		Whammo Frisbee Collector Done	0 days	Sat 1/5/13	Sat 1/5/13
10		Whammo Shooter Done	0 days	Sat 1/5/13	Sat 1/5/13
11		Whammo Climb Mechanism Done	0 days	Sat 1/5/13	Sat 1/5/13
12		Whammo Hardware Complete	0 days	Mon 2/11/13	Mon 2/11/13
13		**Competition Season**	**18.86 days**	**Thu 3/7/13**	**Mon 4/8/13**
14		FRC Greater Toronto East Regional	6.86 days	Thu 3/7/13	Mon 3/18/13
15		FRC Greater Toronto West Regional	6.86 days	Thu 3/28/13	Mon 4/8/13
16		Track Robot Weight	27 days	Sat 1/5/13	Wed 2/20/13
17		**Packing/Unpacking**	**1 day?**	**Sat 1/5/13**	**Sat 1/5/13**
18		Pack for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
19		Unpack at GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
20		Pack to Return Home from GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
21		Unpack at Home After GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
22		Pack for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
23		Unpack at GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
24		Pack to Return Home from GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
25		Unpack at Home After GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
26		**FRC Paperwork**	**1 day?**	**Sat 1/5/13**	**Sat 1/5/13**
27		Paperwork for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
28		Paperwork for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
29		**Hotel Arrangements**	**1 day?**	**Sat 1/5/13**	**Sat 1/5/13**
30		Hotel Reservations for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
31		Hotel Reservations for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
32		**Travel**	**1 day?**	**Sat 1/5/13**	**Sat 1/5/13**
33		Find Van Drivers for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
34		Rent Vans for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
35		Find Drivers for Students for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
36		Assign Students to vehicles for GTA East Regional	1 day?	Sat 1/5/13	Sat 1/5/13
37		Find Van Drivers for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
38		Rent Vans for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
39		Find Drivers for Students for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
40		Assign Students to vehicles for GTA West Regional	1 day?	Sat 1/5/13	Sat 1/5/13
41		**Practice Field**	**1 day?**	**Sat 1/5/13**	**Sat 1/5/13**
42		Secure Permission to Use Practice Field	1 day?	Sat 1/5/13	Sat 1/5/13
43		Get Keycards for Access to Practice Field	1 day?	Sat 1/5/13	Sat 1/5/13



Project: FIRST_2994_2013_Misc
Date: Tue 1/22/13

Task | Progress | Summary | External Tasks | External Milestone
Split | Milestone | Project Summary | External Milestone | Deadline